
11/15/2021

10/31/2021

Contract R -40125

Date Construction Substantially Completed: 12/09/2021

(The contract is sufficiently completed so that it can be used for its intended purpose.)

All Contract Work Complete Date

Pre-Final Inspection made by

on

Date Punch List Items Completed:

Sod Maintenance Expired on :

Final Inspection made by:

on

and all work was found to be satisfactory from Station to

Date Construction Signs and Temporary Traffic Control Devices Removed:

Pavement Markings (have)  (have not) been placed in accordance with the IMUTCD manual or as

directed by the District Traffic Engineer.

Right-of-Way (is)  (is not) clear of all encroachments.

Date of Last Work: 01/14/2022

11/09/2021

01/22/2022

01/14/2022

Date Failed Material Replaced:

and all work was found to be satisfactory from Station

Pre-Final Inspection made by

on 11/09/2021

Date Punch List Items Completed: 11/15/2021

Sod Maintenance Expired on : 10/31/2021

Date Failed Material Replaced:

Final Inspection made by:

on 01/22/2022

(The date all items were complete, except punchlist and removal of traffic control devices.)

01/10/2022

Report of Contract Final Inspection and
Indiana Department Of Transportation

SMIC 639

Recommendation for Acceptance

RECOMMEND ACCEPTANCE

DISTRICT CONSTRUCTION ENGINEER
LOCAL PUBLIC AGENCY

*County or City signatures
when required (at least two).

* By:

* By:

* By:

J Reeves, PS; J Grenard, ERC; R Loft, CT; 
M Rominger, Contractor; D Atkins, Contractor; N Murphy, Designer;
D Griffe, LPA

NA
G Fox, AE; J Reeves, PS; J Grenard, ERC

M Rominger, Contractor; J DeBoy, Contractor

Line A Line B


